



Department of Veterans Affairs

CONTRACT PROGRESS REPORT

REPORT FOR PERIOD ENDING

TO	Centra Texas Health Care System (CTVHCS) 1901 Memorial Drive Temple, TX 76504			LOCATION OF PROJECT	
	1. PROJECT NO.	2. CONTRACT NO.	3. DATE CONTRACT AWARD	4. DATE NOTICE TO PROCEED RECEIVED	5. DATE CONST. STARTED
6. NAME AND ADDRESS OF CONTRACTOR			7. DESCRIPTION OF CONTRACT		
8. ORIGINAL CONTRACT AMOUNT			12. EXTENDED CONTRACT COMPLETION DATE		
9. SCHEDULED PERCENT COMPLETION			13. ESTIMATED COMPLETION DATE		
10. ACTUAL PERCENT COMPLETION			14. DATE COMPLETED		
11. ORIGINAL CONTRACT COMPLETION DATE					

ITEM NO.	BRANCH OF WORK (A)	TOTAL VALUE (B)	VALUE OF WORK IN PLACE-END LAST PERIOD (C)	VALUE OF WORK INSTALLED IN CURRENT PERIOD (D)
15.				
16.				
17.				
18.				
19.				
20.				
21.				
22.				
23.				

24.				
25.				
26.				
27.				
28.				
29.				
30.				
31.				
32.				
33.				
34.				
35.				
36.				
37.				
38.	SUPPLEMENTAL AGREEMENT - ADD			
39.	SUPPLEMENTAL AGREEMENT - DEDUCT			
40.	TOTAL	\$\$\$		

CONTRACT FISCAL DATA

41.	CURRENT CONTRACT AMOUNT <i>(From Item 40, Col. B)</i>		\$
42.	VALUE - WORK IN PLACE TO DATE <i>(Item 40, Cols. C plus D)</i>	\$	
43.	VALUE - UNUSED MATERIALS PREVIOUSLY PAID FOR	\$	
44.	VALUE - UNUSED MATERIALS PAID FOR THIS PERIOD	\$	
45.	EARNED TO DATE <i>(Items 42 plus 43 plus 44)</i>		\$
46.	RETAINAGE <i>(Based on Item 45 less cost of bond premiums)</i>		\$
47.	TOTAL PREVIOUS PAYMENTS	\$	
48.	PAYMENT THIS PERIOD	\$	
49.	TOTAL PAYMENT TO DATE <i>(Item 47 plus 48)</i>		\$
50.	VALUE - CONTRACT NOT EARNED <i>(Item 41 minus 45)</i>		\$
51. EQUIPMENT STATUS	52. MATERIALS STATUS	53A. WORK PROGRESS	53B. PROGRESS FACTOR
			54. SUBMISSIONS OVERDUE

CHANGE ORDERS, SUPPLEMENTAL AGREEMENTS, AND TIME EXTENSIONS

ITEM NO.	SYMBOLS (A)		DATE APPROVED (B)	DAYS EXTENSION (C)	ADDITIONS (D)	DEDUCTIONS (E)
55A.	CO SUPPL. AGREE. PREV. REPORTED, SYM	TO	INCL.			
55B.	CO CHANGE ORD., PREV. REPORTED, NO.	TO	INCL.			
55C.	FIELD SUPPL. AGREE. PREV. REPORTED, NO.	TO	INCL.			
55D.	FIELD CHANGE ORD. PREV. REPORTED, SYM.	TO	INCL.			
56.	TIME EXTENS. PREV. REPORTED, NO.	TO	INCL.			
57.	ISSUED THIS PERIOD					
58.	ISSUED THIS PERIOD					
59.	ISSUED THIS PERIOD					
60.	ISSUED THIS PERIOD					

61. REMARKS

62. SIGNATURE OF RESIDENT ENGINEER

63. DATE

The Paperwork Reduction Act of 1995 requires us to notify you that this information collection is in accordance with the clearance requirements of section 3507 of the Paperwork Reduction Act of 1995. We may not conduct or sponsor, and you are not required to respond to, a collection of information unless it displays a valid OMB number. We anticipate that the time expended by all individuals who must complete this form will average 12 minutes. This includes the time it will take to read instructions, gather the necessary facts and fill out the form. If your firm does not already have a similar form, this is used to record the data necessary to assure the contractor provides sufficient labor and materials to accomplish the contract work. This form or a similar document is required to guarantee the performance of the work necessary to complete the project.